
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Contract Location: Time Allowed:

1.023 MILES OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LA

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/30/2013

00/00/0000

00/00/0000

775 Days

08/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 93.29

723 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,711,830.19

$4,484,936.75

$2,101,969.76

55.37%

Counties:

Jasper

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000423      $4,711,830.19 $4,484,936.75 $2,101,969.76 55.39% $278,356.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number: 0000423      SR 16 - WIDENING

 

STP00-0000-00(423)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,087,294.22 $1,898,296.90 $188,997.32

Non-Participating $521,823.66 $474,574.34 $47,249.32

Total Earnings $2,609,117.88 $2,372,871.24 $236,246.64

Stockpiled Materials $742.55 $5,161.50 ($4,418.95)

Gross Earnings $2,609,860.43 $2,378,032.74 $231,827.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,609,860.43 $2,331,503.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $278,356.69

$46,529.00($46,529.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .699

 84490.000 .046

STP00-0000-00(423)

 

.745 $3,886.54 $62,945.05

0010 207-0203     FOUND BKFILL MATL, TP II CY  58.000 95.067

 51.000 .000

 

 

95.067 $.00 $4,848.42

0015 210-0100     GRADING COMPLETE - LS  1.000 .590

 814570.000 .035

STP00-0000-00(423)

 

.625 $28,509.95 $509,106.25

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,220.000 7,168.240

 20.150 1,386.290

 

 

8,554.530 $27,933.74 $172,373.78

0025 318-3000     AGGR SURF CRS TN  500.000 701.140

 20.150 70.790

 

 

771.930 $1,426.42 $15,554.39

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  4,000.000 247.010

 71.700 338.270

 

 

585.280 $24,253.96 $41,964.58

0050 413-1000     BITUM TACK COAT GL  2,515.000 954.000

 3.000 227.000

 

 

1,181.000 $681.00 $3,543.00

0070 441-0104     CONC SIDEWALK, 4 IN SY  5,310.000 1,722.098

 24.750 69.444

 

 

1,791.542 $1,718.74 $44,340.66

0073 441-0301     CONC SPILLWAY, TP 1 EA  4.000 .000

 1600.000 2.000

 

 

2.000 $3,200.00 $3,200.00



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,750.000 3,635.000

 10.650 2,680.000

 

 

6,315.000 $28,542.00 $67,254.75

0084 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  200.000 599.000

 3.000 .000

 

 

599.000 $.00 $1,797.00

0095 500-3201     CLASS B CONCRETE, RETAINING WALL CY  215.000 285.957

 325.000 .000

 

 

285.957 $.00 $92,936.03

0104 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  345.000 .000

 205.000 4.583

 

 

4.583 $939.52 $939.52

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,407.000 4,725.500

 33.250 737.500

 

 

5,463.000 $24,521.88 $181,644.75

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  517.000 437.000

 39.900 142.500

 

 

579.500 $5,685.75 $23,122.05

0125 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  145.000 202.300

 85.000 .000

 

 

202.300 $.00 $17,195.50

0135 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  345.000 360.670

 98.750 .000

 

 

360.670 $.00 $35,616.16

0145 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 6.000

 475.000 2.000

 

 

8.000 $950.00 $3,800.00



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0150 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 .000

 580.000 2.000

 

 

2.000 $1,160.00 $1,160.00

0221 668-1100     CATCH BASIN, GP 1 EA  39.000 23.000

 1949.000 4.000

 

 

27.000 $7,796.00 $52,623.00

0241 668-2100     DROP INLET, GP 1 EA  39.000 15.500

 1240.000 4.500

 

 

20.000 $5,580.00 $24,800.00

0261 668-5000     JUNCTION BOX EA  1.000 2.000

 1598.000 1.000

 

 

3.000 $1,598.00 $4,794.00

Category Amount: $168,383.50 $1,365,558.89

Category Number: 0020 EROSION CONTROL

0266 163-0240     MULCH TN  144.000 .000

 100.000 .686

 

 

.686 $68.60 $68.60

0271 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  615.000 301.111

 42.000 16.667

 

 

317.778 $700.01 $13,346.68

0281 700-6910     PERMANENT GRASSING AC  16.000 .433

 695.000 .646

 

 

1.079 $448.97 $749.91

0286 700-7000     AGRICULTURAL LIME TN  48.000 .000

 95.000 .200

 

 

.200 $19.00 $19.00



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0291 700-8000     FERTILIZER MIXED GRADE TN  15.000 .350

 465.000 .300

 

 

.650 $139.50 $302.25

0301 716-2000     EROSION CONTROL MATS, SLOPES SY  6,390.000 793.100

 0.850 368.000

 

 

1,161.100 $312.80 $986.94

Category Amount: $1,688.88 $15,473.38

Category Number: 0030 TEMPORARY EROSION CONTROL

0311 163-0240     MULCH TN  48.000 77.605

 100.000 3.409

 

 

81.014 $340.90 $8,101.40

0316 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 965.000 .000

 

 

3.000 $.00 $2,895.00

0317 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  20.000 15.000

/SAND BAGS 225.000 4.000

 

 

19.000 $900.00 $4,275.00

0326 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  82.000 27.000

 120.000 6.750

 

 

33.750 $810.00 $4,050.00

0336 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,860.000 1,322.050

 0.250 200.000

 

 

1,522.050 $50.00 $380.51

0341 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,000.000 1,561.550

 0.500 39.000

 

 

1,600.550 $19.50 $800.28



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0346 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 4.000

 425.000 .000

 

 

4.000 $.00 $1,700.00

0351 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  82.000 52.000

 25.000 13.000

 

 

65.000 $325.00 $1,625.00

0356 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

0372 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  .000 233.700

 1.750 .000

CO#3, FA #1 ECTC 

                                                            

233.700 $.00 $408.98

Category Amount: $2,445.40 $24,836.17

Category Number: 0050 UTILITIES

0501 670-1060     WATER MAIN, 6 IN LF  2,890.000 3,010.500

 17.800 71.000

 

 

3,081.500 $1,263.80 $54,850.70

0516 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  23.000 9.000

 1000.000 4.000

 

 

13.000 $4,000.00 $13,000.00

0526 670-2060     GATE VALVE, 6 IN EA  5.000 3.000

 750.000 1.000

 

 

4.000 $750.00 $3,000.00

0551 670-4000     FIRE HYDRANT EA  3.000 2.000

 3500.000 1.000

 

 

3.000 $3,500.00 $10,500.00



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0561 670-5020     WATER SERVICE LINE, 2 IN LF  220.000 147.500

 24.000 35.000

 

 

182.500 $840.00 $4,380.00

0566 670-5620     WATER SERVICE LINE, 3/4 IN LF  1,170.000 1,258.000

 12.000 .000

 

 

1,258.000 $.00 $15,096.00

0571 670-7000     STEEL CASING - LF  340.000 237.000

 135.000 40.000

12 IN

 

277.000 $5,400.00 $37,395.00

0591 670-8064     DBL STRAP SADDLE, 6 IN X 2 IN EA  3.000 .000

 125.000 1.000

 

 

1.000 $125.00 $125.00

0611 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  26.000 27.000

 175.000 .000

 

 

27.000 $.00 $4,725.00

0621 670-9920     REMOVE EXISTING FIRE HYDRANT EA  3.000 .000

 700.000 3.000

 

 

3.000 $2,100.00 $2,100.00

0646 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  130.000 37.000

 14.500 13.000

 

 

50.000 $188.50 $725.00

0651 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,280.000 586.000

 17.000 380.000

 

 

966.000 $6,460.00 $16,422.00

0656 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  3,310.000 3,689.000

 27.000 123.000

 

 

3,812.000 $3,321.00 $102,924.00



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0666 668-3300     SAN SEWER MANHOLE, TP 1 EA  21.000 20.000

 3700.000 3.000

 

 

23.000 $11,100.00 $85,100.00

0671 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  30.000 19.500

 400.000 15.000

 

 

34.500 $6,000.00 $13,800.00

0681 670-7000     STEEL CASING - LF  520.000 186.000

 135.000 100.000

12 IN

 

286.000 $13,500.00 $38,610.00

0686 670-7000     STEEL CASING - LF  500.000 384.000

 150.000 30.000

16 IN

 

414.000 $4,500.00 $62,100.00

0721 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  3,590.000 3,803.500

 23.300 .000

12.5 KV

 

3,803.500 $.00 $88,621.55

0731 664-0400     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION -LF  2,910.000 3,530.500

 6.440 .000

12.5 KV

 

3,530.500 $.00 $22,736.42

0736 665-0030     SHORT SIDE SERVICE - EA  6.000 12.000

 1475.000 .000

1/2 IN, PE

 

12.000 $.00 $17,700.00

0751 665-0040     LONG SIDE SERVICE - EA  1.000 2.000

 3500.000 .000

3/4 IN, PE

 

2.000 $.00 $7,000.00



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0776 665-0060     LONG SIDE SERVICE TIE OVER - EA  1.000 2.000

 1250.000 .000

3/4 IN, PE

 

2.000 $.00 $2,500.00

Category Amount: $63,048.30 $603,410.67

Category Number: 0010 ROADWAY

16  210-0250     UNDERCUT EXCAVATION CY  .000 138.889

 7.500 90.741

                                                            

                                                            

229.630 $680.56 $1,722.23

Category Amount: $680.56 $1,722.23

Project Total Amount: $236,246.64 $2,609,117.88


